

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2025-26

Name of the Procuring Agency: Department of Fisheries, Punjab

A- Development Project: Establishment of Hatchery Facilities for Pangasius and Other High Value Fish Species

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)/scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	Solar Submersible pump 15 HP	M & E	1(LHR) 2(DGK)	Goods	Local	12.000	ADP	12.000	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
2.	Conductivity/ Salinity meter	M & E	1(DGK)	-do-	-do-	0.400	-do-	0.400	Petty purchase	-	-	-	-	-	-	-	
3.	Desktop computer & printer and color printer	M & E	1(LHR)	-do-	-do-	0.900	-do-	0.900	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
4.	Aerator paddle wheel	M & E	3(LHR) 1(DGK)	-do-	-do-	1.100	-do-	1.100	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
5.	Lift pump (Electric) 5 HP	M & E	1(LHR) 1(DGK)	-do-	-do-	0.600	-do-	0.600	Petty purchase	-	-	-	-	-	-	-	
6.	Pedestal fan	M & E	2(LHR) 2(DGK)	-do-	-do-	0.080	-do-	0.080	Patty purchase	-	-	-	-	-	-	-	
7.	Microscope with camera	M & E	1(LHR)	-do-	-do-	0.300	-do-	0.300	Patty purchase	-	-	-	-	-	-	-	
8.	Freezer	M & E	1(LHR)	-do-	-do-	0.150	-do-	0.150	Patty purchase	-	-	-	-	-	-	-	
9.	Ice Box	M & E	2 (LHR)	-do-	-do-	0.100	-do-	0.100	Petty Purchases	-	-	-	-	-	-	-	
10.	AC Inverter	M & E	1(LHR)	-do-	-do-	0.250	-do-	0.250	Patty purchase	-	-	-	-	-	-	-	
11.	Air Pumps	M & E	6(LHR)	-do-	-do-	0.600	-do-	0.600	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
12.	Air Blower	M & E	1(DGK)	-do-	-do-	0.200	-do-	0.200	Patty purchase	-	-	-	-	-	-	-	
13.	Water Heating System	M & E	1(LHR)	-do-	-do-	0.200	-do-	0.200	Petty Purchases	-	-	-	-	-	-	-	
14.	Refrigerator	M & E	1(DGK)	-do-	-do-	0.199	-do-	0.199	Patty purchase	-	-	-	-	-	-	-	
15.	Oxygen Cylinders	M & E	3(DGK)	-do-	-do-	0.150	-do-	0.150	Petty Purchases/ Quotations	-	-	-	-	-	-	-	
16.	Generator min 40 KVA	M & E	1(DGK)	-do-	-do-	3.000	-do-	3.000	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	

17.	CCTV for security	M & E	1(DGK)	-do-	-do-	0.200	-do-	0.200	Petty Purchases/ Quotations	-	-	-	-	-	-	-	
18.	Surface Monoblock Pump with Accessories	M & E	1(DGK)	-do-	-do-	0.400	-do-	0.400	Patty purchase	-	-	-	-	-	-	-	
19.	Generator 10 KVA for (wet lab)	M & E	1(LHR)	-do-	-do-	2.500	-do-	2.500	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
20.	Bush Cutter	M & E	2(LHR) 1(DGK)	-do-	-do-	0.400	-do-	0.400	Petty purchase	-	-	-	-	-	-	-	
21.	UPS with accessories and installations	M & E	1(LHR) 1(DGK)	-do-	-do-	1.000	-do-	1.000	Petty purchase	-	-	-	-	-	-	-	
22.	Digital camera	M & E	1(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
23.	RO water filtration plant with accessories & fitting	M & E	1(LHR) 1(DGK)	-do-	-do-	1.000	-do-	1.000	Petty purchase	-	-	-	-	-	-	-	
24.	Root blower	M & E	4(LHR)	-do-	-do-	1.600	-do-	1.600	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
25.	Autoclave double chambered front open digital	M & E	1(LHR) 1(DGK)	-do-	-do-	0.950	-do-	0.950	Petty purchase	-	-	-	-	-	-	-	
26.	Inverted Microscope with camera, software and display facility	M & E	1(LHR) 1(DGK)	-do-	-do-	2.500	-do-	2.500	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
27.	Laminar Air Flow / Safety cabinet	M & E	1(LHR) 1(DGK)	-do-	-do-	0.950	-do-	0.950	Petty purchase	-	-	-	-	-	-	-	
28.	Wooden white rack along with fluorescent lights for Primary stock of micro-algae	M & E	1(LHR) 1(DGK)	-do-	-do-	4.500	-do-	4.500	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
29.	Salinometer / Refractometer 0 to 100 ppt	M & E	3(LHR) 3(DGK)	-do-	-do-	0.120	-do-	0.120	Petty purchase	-	-	-	-	-	-	-	

30.	1 HP Submersible Pump along with plastic hose pipe	M & E	1(LHR) 1(DGK)	-do-	-do-	0.150	-do-	0.150	Petty purchase	-	-	-	-	-	-	-	
31.	Half HP submersible pump along with hose pipe and power supply	M & E	1(LHR) 1(DGK)	-do-	-do-	0.130	-do-	0.130	Petty purchase	-	-	-	-	-	-	-	
32.	1 HP Mono Block Pump along with plastic hose pipe	M & E	1(LHR) 1(DGK)	-do-	-do-	0.130	-do-	0.130	Petty purchase	-	-	-	-	-	-	-	
33.	2 HP Ring / Regenerative blower with filter and power supply (Live feed culture or indoor culture)	M & E	2(LHR) 2(DGK)	-do-	-do-	1.100	-do-	1.100	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
34.	7.5 HP Root blowers for outdoor mass algae and starter culture	M & E	2(LHR) 2(DGK)	-do-	-do-	3.000	-do-	3.000	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
35.	5KVA Solar System with Lithium Batteries Backup	M & E	1(LHR) 1(DGK)	-do-	-do-	3.000	-do-	3.000	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
36.	Table Florescent white cool light	M & E	1(LHR) 1(DGK)	-do-	-do-	0.018	-do-	0.018	Petty purchase	-	-	-	-	-	-	-	
37.	White color wooden racks for Primary stock of micro-algae	M & E	1(LHR) 1(DGK)	-do-	-do-	0.190	-do-	0.190	Petty purchase	-	-	-	-	-	-	-	
38.	Hot Plate with Magnetic Stirrer	M & E	1(LHR) 1(DGK)	-do-	-do-	0.110	-do-	0.110	Petty purchase	-	-	-	-	-	-	-	
39.	Water Bath along with Therm-o-Regulator	M & E	1(LHR) 1(DGK)	-do-	-do-	0.130	-do-	0.130	Petty purchase	-	-	-	-	-	-	-	

40.	Vortex Mixer	M & E	1(LHR) 1(DGK)	-do-	-do-	0.150	-do-	0.150	Petty purchase	-	-	-	-	-	-	-	
41.	Haemocytometer	M & E	1(LHR) 1(DGK)	-do-	-do-	0.090	-do-	0.090	Petty purchase	-	-	-	-	-	-	-	
42.	One Kg ordinary weighing balance	M & E	1(LHR) 1(DGK)	-do-	-do-	0.024	-do-	0.024	Petty purchase	-	-	-	-	-	-	-	
43.	Analytic Balance 0.1mg to 220gm	M & E	1(LHR) 1(DGK)	-do-	-do-	0.900	-do-	0.900	Petty purchase	-	-	-	-	-	-	-	
44.	Precision balance 1mg to 500g	M & E	1(LHR) 1(DGK)	-do-	-do-	0.240	-do-	0.240	Petty purchase	-	-	-	-	-	-	-	
45.	Centrifuge machine Digital	M & E	1(LHR) 1(DGK)	-do-	-do-	0.150	-do-	0.150	Petty purchase	-	-	-	-	-	-	-	
46.	Distillation plant Glass with metal heater	M & E	1(LHR) 1(DGK)	-do-	-do-	0.330	-do-	0.330	Petty purchase	-	-	-	-	-	-	-	
47.	UV light for sterilization Cabinet	M & E	1(LHR) 1(DGK)	-do-	-do-	0.112	-do-	0.112	Petty purchase	-	-	-	-	-	-	-	
48.	Rotary flask shaker Capacity six flasks	M & E	1(LHR) 1(DGK)	-do-	-do-	0.156	-do-	0.156	Petty purchase	-	-	-	-	-	-	-	
49.	Reagent/medicine cabinet Steel	M & E	1(LHR) 1(DGK)	-do-	-do-	0.550	-do-	0.550	Petty purchase	-	-	-	-	-	-	-	
50.	Purchase of transport (mini. 1300CC)	Transport	1(LHR)	-do-	-do-	8.000	-do-	8.000	Direct Purchase	-	-	-	-	-	-	-	
51.	One single cabin fabrication	Transport	1(LHR)	-do-	-do-	2.500	-do-	2.500	Direct Purchase	-	-	-	-	-	-	-	
52.	Purchase of 1 Loader Rickshaw	Transport	1(LHR) 1 (DGK)	-do-	-do-	0.600	-do-	0.600	Direct Purchase	-	-	-	-	-	-	-	
53.	Purchase of Motor cycle (125CC)	Transport	3(LHR)	-do-	-do-	0.750	-do-	0.750	Direct Purchase	-	-	-	-	-	-	-	
54.	Glassware and Chemicals	Physical Assets	LHR DGK			0.750		0.750	Petty Purchase	-	-	-	-	-	-	-	
55.	Pangasius Hatchery Implement	Physical Assets	LHR DGK	-do-	-do-	1.500	-do-	1.500	Petty Purchase	-	-	-	-	-	-	-	

56.	Green house 16800sft	Physical Assets	1(DGK)	-do-	-do-	30.000	-do-	30.000	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
57.	Furniture & fixture	Physical Assets	LHR DGK	-do-	-do-	6.928	-do-	6.928	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
58.	Fish Feed	Physical Assets	LHR DGK	-do-	-do-	2.500	-do-	2.500	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
59.	Fertilizer	Physical Assets	LHR DGK	-do-	-do-	0.550	-do-	0.550	Petty purchase	-	-	-	-	-	-	-	

B- Development Project: ESTABLISHMENT OF AQUACULTURE MALLS IN PUNJAB

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)/ Scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	Transport	Purchase of Transport	33	Physical Asset	Local	263.700	ADP	263.700	Direct Contacting	-	30.09.2025	-	-	-	-	-	-
2.	Scanner	M & E	3	-do-	-do-	0.860	-do-	0.860	Petty Purchases/ Quotations	-	30.09.2025	-	-	-	-	-	-
3.	Water Dispenser	-do-	8	-do-	-do-	0.650	-do-	0.650	Petty Purchases/ Quotations	-	30.09.2025	-	-	-	-	-	-
4.	Microwave Oven	-do-	2	-do-	-do-	0.200	-do-	0.200	Petty Purchases/ Quotations	-	30.09.2025	-	-	-	-	-	-
5.	Weighing Balance		10	-do-	-do-	0.500	-do-	0.500	Petty Purchases/ Quotations		30.09.2025	-	-	-	-	-	-
6.	Bottles or kits for collecting water samples to assess environmental parameters.	-do-	2	-do-	-do-	0.020	-do-	0.020	Petty Purchases/ Quotations		30.09.2025	-	-	-	-	-	-
7.	Bunsen burners	-do-	2	-do-	-do-	0.006	-do-	0.006	Petty Purchases/ Quotations		30.09.2025	-	-	-	-	-	-
8.	Compound Microscope	-do-	2	-do-	-do-	0.500	-do-	0.500	Petty Purchases/ Quotations		30.09.2025	-	-	-	-	-	-
9.	Dehumidifiers	-do-	2	-do-	-do-	0.440	-do-	0.440	Petty Purchases/ Quotations		30.09.2025	-	-	-	-	-	-
10.	Desiccator	-do-	2	-do-	-do-	0.010	-do-	0.010	Petty Purchases/ Quotations		30.09.2025	-	-	-	-	-	-

11.	Dissection Tools: Scalpels, scissors, forceps, needles, and dissection trays for tissue sampling and necropsy.	M & E	6	-do-	-do-	0.300	-do-	0.300	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
12.	Fire extinguishers 4kg	-do-	2	-do-	-do-	0.144	-do-	0.144	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
13.	Hydrometer & Plunger	-do-	2	-do-	-do-	0.200	-do-	0.200	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
14.	Hygrometer/digital thermometer	-do-	2	-do-	-do-	0.092	-do-	0.092	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
15.	Micropipette (automatic 1-100 uL)	-do-	2	-do-	-do-	0.120	-do-	0.120	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
16.	Sample bottles, petri dishes, and tubes (e.g., centrifuge tubes) for collecting and storing samples like tissue, blood, or mucus.	-do-	2	-do-	-do-	0.150	-do-	0.150	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
17.	Sample collection boxes	-do-	2	-do-	-do-	0.006	-do-	0.006	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
18.	Security Cameras with LED (40 inches)	-do-	2	-do-	-do-	0.500	-do-	0.500	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
19.	Sterile swabs for collecting samples from skin, gills, or lesions.	-do-	2	-do-	-do-	0.020	-do-	0.020	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
20.	Ultrasonic Cleaner/ car washer	-do-	2	-do-	-do-	0.250	-do-	0.250	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
21.	Vacuum pump system with accessories (for filtration)	-do-	2	-do-	-do-	0.220	-do-	0.220	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	
22.	Air curtains	-do-	2	-do-	-do-	0.324	-do-	0.324	Petty Purchases/Quotations		30.09.2025	-	-	-	-	-	

23.	Ammonia kit	M & E	2	-do-	-do-	0.400	-do-	0.400	Petty Purchases/ Quotations		30.09.2025	-	-	-	-	-	
24.	Desktop Computer	-do-	11	-do-	-do-	4.930	-do-	4.930	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	-
25.	Laptops	-do-	9	-do-	-do-	3.567	-do-	3.567	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	-
26.	Laptop with Printers	-do-	6	-do-	-do-	3.600	-do-	3.600	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
27.	Printers	-do-	3	-do-	-do-	0.750	-do-	0.750	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
28.	Printers (Black and White)	-do-	9	-do-	-do-	0.920	-do-	0.920	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	-
29.	LED (min 85 inch) With movable stand	-do-	5	-do-	-do-	5.000	-do-	5.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	-
30.	Air Conditioner	-do-	9	-do-	-do-	3.500	-do-	3.500	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
31.	UPS with Batteries	-do-	3	-do-	-do-	0.900	-do-	0.900	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	-
32.	Photocopier	-do-	5	-do-	-do-	6.500	-do-	6.500	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
33.	Multimedia with screen	-do-	2	-do-	-do-	0.970	-do-	0.970	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
34.	Sound System/ Accessories	-do-	2	-do-	-do-	1.000	-do-	1.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
35.	CCTV Camera system	-do-	2	-do-	-do-	2.000	-do-	2.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
36.	Camera	-do-	2	-do-	-do-	1.600	-do-	1.600	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
37.	Fridge/Freezer	-do-	3	-do-	-do-	0.600	-do-	0.600	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	

38.	Solar System for office (20 KW)	M & E	2	-do-	-do-	5.000	-do-	5.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
39.	Generator 80 to 100 KVA	-do-	2	-do-	-do-	20.000	-do-	20.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
40.	Water Distillation apparatus	-do-	2	-do-	-do-	1.000	-do-	1.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
41.	Microscope with LCD	-do-	4	-do-	-do-	2.298	-do-	2.298	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
42.	DO Meter	-do-	45	-do-	-do-	29.100	-do-	29.100	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
43.	pH Meter	-do-	33	-do-	-do-	10.800	-do-	10.800	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
44.	TDS/Salinity Meter	-do-	11	-do-	-do-	3.750	-do-	3.750	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
45.	Ammonia Meter	-do-	3	-do-	-do-	1.5	-do-	1.5	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
46.	Shrimp Harvester	-do-	8	-do-	-do-	96.000	-do-	96.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
47.	Paddle wheel aerators	-do-	100	-do-	-do-	45.000	-do-	45.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
48.	Tractor Driven suction pump with accessories	-do-	6	-do-	-do-	6.000	-do-	6.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
49.	Fish seed grader	-do-	10	-do-	-do-	3.000	-do-	3.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
50.	Ice boxes	-do-	20	-do-	-do-	0.600	-do-	0.600	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
51.	Fiber Glass Hawlers	-do-	6	-do-	-do-	0.800	-do-	0.800	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
52.	Chest Waders	-do-	60	-do-	-do-	1.200	-do-	1.200	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
53.	Glass aquarium wall	-do-	2	-do-	-do-	10.000	-do-	10.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	

54.	Portable Solar System for tube wells 15 KW	M & E	10	-do-	-do-	30.000	-do-	30.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
55.	Portable Solar System for tube wells 25 KW	-do-	10	-do-	-do-	40.000	-do-	40.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
56.	Drone Camera with accessories	-do-	2	-do-	-do-	3.000	-do-	3.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
57.	Analytical balance	-do-	16	-do-	-do-	8.000	-do-	8.000	Tender	Single Stage Two Envelopes	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
58.	Auto air compressor	-do-	2	-do-	-do-	1.192	-do-	1.192	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
59.	Auto titrators (6)	-do-	2	-do-	-do-	20.000	-do-	20.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
60.	Autoclaves	-do-	2	-do-	-do-	1.700	-do-	1.700	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
61.	Automatic Digital Pipette (Different Sizes) Set of 3	-do-	6	-do-	-do-	1.840	-do-	1.840	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
62.	Automatic digital pipettes (100-1000 uL)	-do-	10	-do-	-do-	3.186	-do-	3.186	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
63.	Automatic digital pipettes (1-10 ml)	-do-	10	-do-	-do-	3.186	-do-	3.186	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
64.	Automatic ELISA Reader with allied accessories	-do-	2	-do-	-do-	6.364	-do-	6.364	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
65.	Automatic security gate	-do-	2	-do-	-do-	0.990	-do-	0.990	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
66.	Biosafety Cabinet (Class II) (2 no.)	-do-	4	-do-	-do-	34.00	-do-	34.00	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
67.	Carbon Dioxide Incubator with multi-channel	-do-	2	-do-	-do-	9.000	-do-	9.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
68.	Colony Counter	-do-	2	-do-	-do-	0.640	-do-	0.640	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
69.	Deionizer	-do-	2	-do-	-do-	0.990	-do-	0.990	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
70.	Fat extractor (soxlet)	-do-	2	-do-	-do-	5.000	-do-	5.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
71.	Fixed Fuming hood	M & E	2	-do-	-do-	1.000	-do-	1.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
72.	Gel Documentation System	-do-	2	-do-	-do-	9.000	-do-	9.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	

73.	Hot Air Oven	-do-	8	-do-	-do-	7.052	-do-	7.052	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
74.	Hot plate with magnetic stirrer	-do-	26	-do-	-do-	6.000	-do-	6.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
75.	Hot plate with stirrer	-do-	2	-do-	-do-	0.600	-do-	0.600	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
76.	IDEXX Instruments & Tests for Water Analysis	-do-	2	-do-	-do-	1.300	-do-	1.300	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
77.	Incinerator	-do-	2	-do-	-do-	9.000	-do-	9.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
78.	Incubator	-do-	8	-do-	-do-	9.248	-do-	9.248	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
79.	Kjeldahal Digestion & Distillation Apparatus	-do-	2	-do-	-do-	9.280	-do-	9.280	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
80.	Lab. Oven (100 L)	-do-	4	-do-	-do-	2.600	-do-	2.600	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
81.	Muffle furnace	-do-	2	-do-	-do-	1.000	-do-	1.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
82.	Multimeter (Ammonia, etc.)	-do-	2	-do-	-do-	2.400	-do-	2.400	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
83.	orbital shaker	-do-	2	-do-	-do-	1.600	-do-	1.600	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
84.	Real Time PCR with allied Accessories	-do-	2	-do-	-do-	19.000	-do-	19.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
85.	Refrigerated Centrifuge Machine with multiple rotors(for PCR)	-do-	4	-do-	-do-	13.000	-do-	13.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
86.	Refrigerators (No Frost)	-do-	2	-do-	-do-	5.000	-do-	5.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
87.	Shaking incubator	-do-	6	-do-	-do-	17.900	-do-	17.900	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
88.	Shaking water bath	-do-	4	-do-	-do-	26.340	-do-	26.340	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
89.	Soxhlet Apparatus with accessories	M & E	2	-do-	-do-	1.700	-do-	1.700	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
90.	Stereomicroscope	-do-	2	-do-	-do-	0.600	-do-	0.600	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
91.	Thermo Control Unit (Inverter)	-do-	2	-do-	-do-	0.600	-do-	0.600	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	

92.	Thermo Controlling units Invertor	-do-	10	-do-	-do-	3.000	-do-	3.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
93.	Top loading Balance	-do-	4	-do-	-do-	0.884	-do-	0.884	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
94.	Turbidity portable meter	-do-	2	-do-	-do-	1.500	-do-	1.500	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
95.	Ultra low deep freezer	-do-	2	-do-	-do-	11.600	-do-	11.600	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
96.	UV-water treatment unit	-do-	2	-do-	-do-	7.000	-do-	7.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
97.	Vacuum filtration assembly	-do-	8	-do-	-do-	2.990	-do-	2.990	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
98.	Vortex mixer	-do-	6	-do-	-do-	1.100	-do-	1.100	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
99.	Water Bath	-do-	10	-do-	-do-	5.870	-do-	5.870	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
100.	Water Purification System	-do-	2	-do-	-do-	6.000	-do-	6.000	Tender	-do-	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	

C- Development Project: Aquaculture: Shrimp Farming in Punjab

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable) / Scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	Laptop with allied accessories including bags	M & E	08	Goods	Local	2.000	ADP	2.000	Tender	Single stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
2.	Desktop Printer	M & E	04	-do-	-do-	1.100	-do-	1.100	Tender	Single Stage 2 envelope	1 st Quarter	01.09.2025	10.10.2025	10.11.2025	20.11.2025	10.10.2025	
3.	Furniture & Fixture	F&F	Lot	-do-	-do-	12.000	-do-	12.000	Direct Contracting			-	-	-	-	-	
4.	Consultancies	Consultancies	-	Services	-do-	70.000	-do-	70.000	Tender	Single Stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	

5.	Seminar and Conferences	-	01	services	-do-	2.000	-do-	2.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
6.	Hiring of Vehicles	Services	-	Services	-do-	5.400	-do-	5.400	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
7.	Development of Shrimp Hatchery in Punjab through EPC firm	Physical Assets	-	works	-do-	777.150	-do-	777.150	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
8.	Equipment for Laboratory	M&E	-	Goods	-do-	56.898	-do-	56.898	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
9.	Water Filtration system with accessories	M&E	Lot	-do-	-do-	1.625	-do-	1.625	Tender	Single Stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
10.	Feeding tray with accessories	M & E	Lot	-do-	-do-	1.000	-do-	1.000	Tender	Single Stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
11.	Electrical Tubewell with allied accessories	M&E	02	-do-	-do-	6.000	-do-	6.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
12.	Mobile Pump with accessories	M & E	04	-do-	-do-	0.400	-do-	0.400	Petty Purchase		1 st Quarter	-	-	-	-	-	
13.	Aerators with all accessories	M&E	20	-do-	-do-	8.000	-do-	8.000	Tender	Single Stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
14.	Solar system 100KW with accessories	M&E	1	-do-	-do-	11.027	-do-	11.027	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
15.	Generator 60 kVA with accessories	M&E	1	-do-	-do-	5.000	-do-	5.000	Tender	Single Stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
16.	Furniture & Fixture for office building	F&F	lot	-do-	-do-	0.998	-do-	0.998	Direct Contracting		1 st Quarter	-	-	-	-	-	
17.	Furniture for Inspection Hut & Field offices	F&F	lot	-do-	-do-	3.223	-do-	3.223	Direct Contracting		1 st Quarter	-	-	-	-	-	
18.	Embankment /Excavation of 5 Acre Research Ponds at R&T Center)	Works	-	Works	-do-	17.517	-do-	17.517	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	

19.	Geomembrane for ponds, Fabrication field office/lab	Physical Assets	-	Goods	-do-	12.500	-do-	12.500	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
20.	Seminar and conference	-	-	Service	-do-	0.330	-do-	0.330	Petty Purchase		2 nd Quarter	-	-	-	-	-	
21.	Purchase of Drugs and Medicine	Chemicals	-	Goods	-do-	1.650	-do-	1.650	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
22.	Purchase of Feed	Feed	-	-do-	-do-	4.480	-do-	4.480	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
23.	Lab Chemicals	Chemicals	-	Chemicals	-do-	0.625	-do-	0.625	Petty Purchase		2 nd Quarter	-	-	-	-	-	
24.	Shrimp Seed, PL	Livestock	-	livestock	-do-	2.000	-do-	2.000	Tender		2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
25.	Loader Rikshaw	Transport	08	Goods	-do-	2.400	-do-	2.400	Direct Contracting		1 st Quarter	-	-	-	-	-	
26.	Vehicles with fabricated reefer containers	Transport	04	-do-	-do-	30.000	-do-	30.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
27.	Farm Implements	Farm Implements	lot	-do-	-do-	24.000	-do-	24.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
28.	Electrical Tubewell with surface pump, and water supply system	M&E	64	-do-	-do-	96.000	-do-	96.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
29.	Solar system for tube wells with all accessories	M&E	64	-do-	-do-	76.800	-do-	76.800	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
30.	Mobile / Suction Pump with accessories	M&E	16	-do-	-do-	6.400	-do-	6.400	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
31.	Aerators with all accessories	M&E	400	-do-	-do-	160.000	-do-	160.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
32.	Embankment (Excavation of Ponds)	works	-	-do-	-do-	49.800	-do-	49.800	Tender	Single Stage 2 envelope	1 st Quarter	01.09.2025	26.09.2025	10.10.2025	10.11.2025	20.11.2025	
33.	Shrimp Feed	Feed	-	Physical	-do-	329.280	-do-	329.280	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
34.	Shrimp Seed	Seed	-	Live Stock	-do-	160.000	-do-	160.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	

35.	Sowing planting	Physical Assets	-	-	-do-	6.000	-do-	6.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
36.	Supply of artemia hatching system with allied accessories	-do-	Lot	Goods	-do-	9.217	-do-	9.217	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
37.	Piping for Aeration System/Blowers with allied accessories	M&E	Lot	-do-	-do-	3.703	-do-	3.703	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
38.	Installation of water filtration system	M&E	Lot	-do-	-do-	2.210	-do-	2.210	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	
39.	Purchase and Transport of Sea Water	-	Lot	-	-do-	10.000	-do-	10.000	Tender	Single Stage 2 envelope	2 nd Quarter	13.10.2025	10.11.2025	24.11.2025	24.12.2025	06.01.2026	