

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2023-24

Name of the Procuring Agency: Fisheries Department, Government of Punjab

A- Development Project: Rehabilitation and Upgradation of Fish Seed Hatcheries to Enhance Fish Seed Production in Punjab

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. #	Procurement Name	Procurement Description	Quantity (where applicable)	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP of Non-ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	One Single Cabin pick up 2400cc)	Transport	1 Minch	Goods	Local	4.500	ADP	0.350	Direct Purchase	Single Stage Single Envelopes	3 rd quarter	03 Jan 2024	01 Feb 2024	12 Feb 2024	22 Mar 2024	11 Apr 2024	-
2.	One Motorcycle Loader (min150CC)	Transport	1 Minch	Goods	Local	0.350	ADP	0.350	Direct Purchase	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
3	Refrigerator	M & E	1 RWP	-do-	-do-	0.100	-do-	0.100	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
4	Triplet Freezer	M & E	1 Murree	-do-	-do-	0.150	-do-	0.150	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
5	Computer/ Laptop with accessories	M & E	1 Murree	-do-	-do-	0.250	-do-	0.250	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
6	Computer/ Laptop with Printer	M & E	1 Shahpur	-do-	-do-	0.200	-do-	0.200	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
7	DO Meter	M & E	2 Minch (1) Kotli (1)	-do-	-do-	0.300	-do-	0.300	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
8	pH meter	M & E	4 Minch (1) Shahpur (1) RYK (1) Kotli (1)	-do-	-do-	0.400	-do-	0.400	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
9	Salinity & TDS meter	M & E	2 Minch (1) RYK (1)	-do-	-do-	0.300	-do-	0.300	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
10	Photocopier Light	M & E	1 Murree	-do-	-do-	0.122	-do-	0.122	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-

11	Mono bloc pump with wire and pipe etc.	M & E	1 Shahpur	-do-	-do-	0.100	-do-	0.100	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
12	Net for Brooder (Min. length 300ft width 20ft)	Physical Assets	2 Minch (1) RYK(1)	-do-	-do-	0.300	-do-	0.300	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
13	Net for Fish Seed (Min. length 300ft width 20ft)	Physical Assets	2 Minch (1) RYK(1)	-do-	-do-	0.450	-do-	0.450	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
14	Net for Brooder (Min. length 100ft width 20ft)	Physical Assets	1 Murree	-do-	-do-	0.100	-do-	0.100	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
15	Net for Fish Seed (Min. length 100ft width 20ft)	Physical Assets	1 Murree	-do-	-do-	0.100	-do-	0.100	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
16	Hand Nets, Glass Ware & Chemical	Physical Assets	Murree Shahpur	-do-	-do-	0.105	-do-	0.105	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
17	Fish Grader Set	Physical Assets	1 Shahpur	-do-	-do-	0.120	-do-	0.120	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
18	Purchase of Fish Seed	Livestock	Murree	-do-	-do-	0.800	-do-	0.800	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
19	Purchase of Fish Feed	Feed	Minch,RW P, Murree Shahpur, RYK, Kotli	-do-	-do-	1.400	-do-	1.400	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-

B- Development Project: Introduction of Biofloc Fish Culture Technology in Punjab

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	Feed	Physical Assets	at each site	Goods	Local	1.540	ADP	1.540	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
2.	Glassware & Chemicals	Physical Assets	at each site	-do-	-do-	0.960	-do-	0.960	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-

3.	Furniture & Fixture	Physical Assets	At each site	-do-	-do-	0.072	-do-	0.072	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
4.	Fish seed	Physical Assets	at each site	-do-	-do-	0.600	-do-	0.600	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-

C- Development Project: Awareness Campaign to Enhance Fish Production and Per Capita Fish Consumption in Punjab to meet the Nutritional requirements of Masses

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP of Non-ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Multimedia with screen and all accessories	M & E	1	-do-	-do-	0.200	-do-	0.200	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
2	LED TV minimum 60 inch for video production	M & E	1	-do-	-do-	0.200	-do-	0.200	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
3	Deep Freezer/ Refrigerator	M & E	1	-do-	-do-	0.072	-do-	0.072	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-

D- Development Project: Rehabilitation and Upgradation of Fisheries Infrastructure/ Installation in Punjab (ADP No.4473)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr.#	Procurement Name	Procurement Description	Quantity (where applicable)	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP of Non-ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Car (1000 cc)	Purchase of Transport	2	Goods	Local	7.000	ADP	7.000	Direct Contacting	Single Stage Single Envelopes	3 rd quarter	03 Jan 2024	01 Feb 2024	12 Feb 2024	22 Mar 2024	11 Apr 2024	-
2	Motor bike (125 cc)	Purchase of Transport	1	Goods	Local	0.250	ADP	0.250	Direct Contacting	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
3	Laptop Desktop Computer	M & E	6	-do-	-do-	1.500	-do-	1.500	Tender	Single Stage Two Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
4	Printer (color)	M & E	3	-do-	-do-	0.600	-do-	0.600	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-
5	Printer (black & white)	M & E	3	-do-	-do-	0.300	-do-	0.300	Petty Purchases/ Quotations	-	2 nd quarter	-	-	-	-	-	-

6	Multimedia with screen	M & E	3	-do-	-do-	0.600	-do-	0.600	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
7	Fridge/ Freezer	M & E	3	-do-	-do-	0.450	-do-	0.450	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
8	Photocopier	M & E	3	-do-	-do-	2.100	-do-	2.100	Tender	Single Stage Two Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
9	UPS	M & E	3	-do-	-do-	0.600	-do-	0.600	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
10	Scanner	M & E	3	-do-	-do-	0.300	-do-	0.300	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
11	Water Dispenser	M & E	3	-do-	-do-	0.150	-do-	0.150	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
12	Furniture & Fixtures	Physical Asset	-	-do-	-do-	3.810	-do-	3.810	Direct Contacting	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
13	Generic specification (pre-fabrication)	-	-	-do-	-do-	2.257	-do-	2.257	Tender	Single Stage Two Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-

D- Development Project: Digitalization of Fisheries Information and Management System

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP of Non-ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Accessories of M&E and Price Escalation	M & E	1	-do-	-do-	0.500	-do-	0.500	Tender	Single Stage Two Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-

E- Development Project: Cage Fish Culture Cluster Development project

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)/ Scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP of Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	Air Conditioner	M&E	4	Goods	Local	0.800	ADP	0.800	Petty Purchase/Quotations	-	2 nd quarter	-	-	-	-	-	-

2.	Hot Plate with Stirrer	-do-	6	-do-	-do-	0.600	-do-	0.600	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
3.	Ice Box	-do-	2	-do-	-do-	0.040	-do-	0.040	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
4.	Incubator	-do-	4	-do-	-do-	1.000	-do-	1.000	Tender	Single Stage Two Envelope	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
5.	Colony Counter	-do-	4	-do-	-do-	0.400	-do-	0.400	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
6.	Autoclave	-do-	4	-do-	-do-	1.000	-do-	1.000	Tender	Single Stage Two Envelope	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
7.	Water Distillation	-do-	4	-do-	-do-	0.800	-do-	0.800	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
8.	Furniture & Fixture	Physical Asset	1 Site	-do-	-do-	0.670	-do-	0.670	Through TEVTA	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
9.	Cages	M&E	1000 Cages	--	--	272.790 Million	-do-	272.790 Million	Tender	Single Stage Two Envelope	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-

F- Development Project: Pilot Shrimp Farming Cluster Development project

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)/ Scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP of Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
(1) Project Implementation Unit																	
1.	Drone with Camera	M&E	1	Goods	Local	1.000	ADP	1.000	Tender	Single Stage Two Envelope	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
2.	Boat	-do-	1	-do-	-do-	0.500	-do-	0.500	Tender	-do-	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
3.	Furniture & Fixture	Physical Asset	1 Site	-do-	-do-	0.780	-do-	0.780	Through TEVTA	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
(2) Training Sub Centre Bahawalpur																	
1.	Computer with all accessories	M&E	1	Goods	Local	0.100	ADP	0.100	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
2.	LED 70 Inch	M&E	1	-do-	-do-	0.350	-do-	0.350	Tender	Single Stage Two Envelope	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-

3.	Sound System	Complete Set	1	-do-	-do-	0.100	-do-	0.100	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
4.	Furniture & Fixture	Physical Asset	1 Site	-do-	-do-	0.707	-do-	0.780	Through TEVTA	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
(3) Training Sub Centre Rawalpindi																	
1.	LED 70 Inch	M&E	1	Goods	Local	0.350	ADP	0.350	Tender		1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
2.	Furniture & Fixture	Physical Asset	5	-do-	-do-	0.070	-do-	0.020	Through TEVTA		1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
(4) Saline Water Aquaculture Research Centre Muzaffargarh																	
1.	Air Conditioner	M&E	5	Goods	Local	0.500	ADP	0.500	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
2.	Refrigerator	-do-	4	-do-	-do-	0.320	-do-	0.320	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
3.	Computer with all accessories	-do-	2	-do-	-do-	0.200	-do-	0.200	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
4.	UPS with Battery	-do-	3	-do-	-do-	0.195	-do-	0.195	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
5.	Sterilizing Oven	-do-	2	-do-	-do-	1.000	-do-	1.000	Tender	Single Stage Two Envelope	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
6.	Water Dispenser	-do-	4	-do-	-do-	0.080	-do-	0.080	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
7.	Air Cooler	-do-	4	-do-	-do-	0.100	-do-	0.100	-do-		2 nd quarter	-	-	-	-	-	-
8.	Solar Pump	-do-	2	-do-	-do-	6.000	-do-	6.000	Tender	Single Stage Two Envelope	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
9.	One Diesel Generator 60KVA to 80 KVA	-do-	1	-do-	-do-	3.000	-do-	3.000	Tender	Single Stage Two Envelope	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
10.	EC Metter	-do-	2	-do-	-do-	0.400	-do-	0.400	Petty Purchase/Quotations		2 nd quarter	-	-	-	-	-	-
11.	DO Metter	-do-	1	-do-	-do-	0.150	-do-	0.150	Petty Purchase/Quotations		-do-					Upto Dec 2023	
12.	PH Metter	-do-	3	-do-	-do-	0.300	-do-	0.300	Petty Purchase/Quotations		-do-					Upto Dec 2023	
13.	Fan aerator oxygenation 5 HP electric motor	-do-	4	-do-	-do-	0.200	-do-	0.200	-do-		-do-					Upto Dec 2023	

14.	Generator 5KVA	-do-	1	-do-	-do-	0.200	-do-	0.200	Petty Purchase/Quotations		-do-				Upto Dec 2023		
15.	Oxygen Cylinder	-do-	2	-do-	-do-	0.060	-do-	0.060	Petty Purchase/Quotations		-do-				Upto Dec 2023		
16.	Aquarium with iron stand	-do-	2	-do-	-do-	0.050	-do-	0.050	Petty Purchase/Quotations		-do-				Upto Dec 2023		
17.	Electric water cooler	-do-	3	-do-	-do-	0.150	-do-	0.150	Petty Purchase/Quotations		-do-				Upto Dec 2023		
18.	Fish Brooders, (Fish & Shrimp) Seed/Feed/Fertilizer	Farm Implements	As per requirement in lab research work	-do-	-do-	1.000	-do-	1.000	Petty Purchase/Quotations		-do-				Upto Dec 2023		
19.	Chemicals, Glassware and Fish implements	Farm Implements	As per requirement in lab research work	-do-	-do-	1.000	-do-	1.000	Petty Purchase/Quotations		-do-				Upto Dec 2023		
20.	Furniture & Fixture	Physical Asset	1 Site	-do-	-do-	2.416	-do-	2.416	Through TEVTA	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-

G- Development Project: Creation of Bachelor Hostel and Office Facility at Lahore, Chhenawan and Hafizabad

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)/ Scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP of Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
(1) Lahore																	
1.	Furniture & Fixture	Physical Asset	109	Goods	Local	5.104	ADP	5.104	Through TEVTA	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
(2) Chhenawan																	
1.	Furniture & Fixture	Physical Asset	56	Goods	Local	2.598	ADP	2.598	Through TEVTA	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-
(3) Hafizabad																	
1.	Furniture & Fixture	Physical Asset	29	Goods	Local	0.717	ADP	0.717	Through TEVTA	Single Stage Single Envelopes	1 st quarter	08 Aug 2023	05 Sep 2023	15 Sep 2023	03 Nov 2023	24 Nov 2023	-

H- Development Project: Rehabilitation of Site-B of Chashma Fisheries Complex to Enhance Fish Seed Rearing Capacity at Chashma District Mianwali

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	Ice Box	Physical Assets	4	Goods	Local	0.100	ADP	0.100	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
2.	Electric instant Geyser	Physical Assets	1	-do-	-do-	0.100	-do-	0.100	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
3.	Incubation Trays	Physical Assets	10	-do-	-do-	0.085	-do-	0.085	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
4.	Incubation Jars	Physical Assets	10	-do-	-do-	0.080	-do-	0.080	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
5.	Chemical Drugs	Chemicals	1	-do-	-do-	0.200	-do-	0.200	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
6.	Glass wares	Glassware	1	-do-	-do-	0.135	-do-	0.135	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
7.	Feed	Feed	-	-do-	-do-	0.200	-do-	0.200	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-
8.	Fertilizers	Fertilizers	-	-do-	-do-	0.100	-do-	0.100	Petty Purchases/Quotations	-	2 nd quarter	-	-	-	-	-	-

Prepared By



(SYEDA NOREEN GILLANI)
Assistant Director Fisheries (I&E)
Purchase Cell

Checked By



(M. TAYYAB RIZWAN)
Deputy Director (P&D)/
Incharge Purchase Cell

Approved By



(MALIK MUHAMMAD RAMZAN)
Director Fisheries (P)
Punjab, Lahore